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FITARA Roadmap
Milestone View

Federal Data Center 
Consolidation 

Initiative (FDCCI)

Budget 
Formulation 
and Planning

A1 and A2.  OCIO 
Works with OBPA 

to develop 
Timelines, 

Instructions for 
Budget Exhibits

D1.  CIO involved in Budget 
Priority Mtgs, Draft Final 

Budget Estimates, 
Departmental Estimates to 

OMB

Reporting 
Requirements

Annual FedStat

Quarterly IDC Assessment

PortfolioStat

Federal Strategic Sourcing Initiative 
(FSSI)

M1.  OHRM 
Issues Advisory 
Notice to Bureau 

CIOs

M1.  CHCO 
Recruits 
FITARA SL, 
Modifies CIO 
Approvals, 
Creates 

Critical Perf. 
Elements

P2.  ITWP 
Collaborates with 

OHRM, OPPM, OCIO 
Addressing 

Competency Gaps

Acquisition and 
Budget 

Execution

B1.  CIO Collaborates 
with OBPA to Prepare/
Review  Agency Budget 
Guidance and Estimates

M1 and N1.  CHCO 
Partners with CIO 

For CIO 
Recruitment and 
Selection SOP 

17Q4

17Q3

17Q2

17Q1

16Q4

16Q3

16Q2

K1 and K2. IAS 
Includes New Field for 

AAR Number

F2.  OCFO Develops 
Accounting Structures 
to Capture Actual IT 

Obligations

E1 and E2.  Improve 
Annual It Portfolio 
Review Process and 
Define Performance 

Metrics

16Q1

H1 and H2. CIO Role on 
Program Governance Boards – 
Charters Revised to Reflect 
USDA CIO or Designee 

participation

F1 and F2. OBPA, OCFO, OCIO 
Establish Agency Operating 

Plans

I1.  SPE and OCIO Update 
Acquisition Documents, AAR 

Documents, PA 53

Milestone

Incremental Activity

Milestones TBD

FITARA

Organization 
and Workforce

Annual Portfolio Reviews

Note: TechStats are TBD

Milestone Completed

G1.  Other OCIO/
non‐OCIO FITARA‐
related DRs and 
DMs Published

B1.  CFO, SPE, CIO, 
Budget Officer Develop 

USDA Budget 
Formulation Guidance

Incremental Activity Completed

As of: January 6, 2016

Q2 FY2016:  issue guidance on purchases of goods and services 
available from FSSI (section 836); provide template that 
documents Contracting Officer’s analysis and decisions for NOT 
using FSSI; form IPT to monitor implementation and assign 
reporting responsibilities

Q3 FY2016: identify method to monitor compliance; complete 
baseline existing spending; identify method to report non‐FSSI 
purchases; provide report on FSSI/non‐FSSI spending
  

Also, in Q2 FY2016: 

•  OPPM drafts Procurement 
Advisory (PA) that establishes 
policy for laptop/desktop 
procurements in response to OMB 
M‐16‐02   

•  OPPM evaluates/revises existing 
DR5039‐007, Procurement 
Authority for IT, that ties to PA 
53A and AAR process

•  Finalize PA 53A

Phase II of FDCCI: October 1, 2015 – September 30, 2018

Q1 FY2016:  USDA FDCCI MET 50% of Key Performance Indicator 
(KPI) Targets
Q4 FY2016:  KPI Milestone Planned: Core to Non‐Core OS Ratio; 
Close 919 Non‐Core Data Centers 
Q4 FY2017:  KPI Milestone Planned: Storage Utilization; Close 10 
Non‐Core Data Centers
Q4 FY2018:  KPI Milestones Planned:  Core to Non‐Core Physical 
Server Ratio, Facility Utilization, Power Usage Effectiveness; Close 
12 Non‐Core Data Centers
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